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MODIS Science Data Support Team (SDST) Meeting Minutes 9/06/91

ATTENDEES: P.K. Bhartia TRW 982-5640
Lloyd Carpenter  RDC 982-3708
Al Fleig 900 286-7747
Harold Geller RDC 982-3740
Tom Goff RDC 982-3704
Liam Gumley RDC 982-3748
Ravi Kumar STX 513-1630
Ed Masuoka 920 286-7608
Jim Ormsby 974 286-6811
NEXT MEETING: Date Time Building Room
Friday, September 20 10:00 am 16 242
TOPICS:

1. MODIS CALIBRATION PANEL MEETING: Liam Gumley and Tom Goff will
attend the MODIS Calibration Panel Meeting on September 30, 1991.

2. MODIS AIRBORNE SIMULATOR (MAS): Liam Gumley presented an
update on MAS software development. The calibration code and the
geolocation code have been refined and updated. A meeting with Mike
King has been arranged to discuss calibration, geolocation, INS data,
and topics to be discussed at the Science Team meeting.

3. MODIS PROCESSOR ASSUMPTIONS: Tom Goff presented an updated
version

of the overview to the MODIS Level-1 Processing assumptions to be sent
to the science team members.

4. EOSDIS SCHEDULER SPECIFICATIONS: Lloyd Carpenter presented the
results of an examination of the impact of the EOSDIS Scheduler
Specifications on the MODIS processing design. No problems were
identified with any of the specifications.



4. MODIS SCIENCE TEAM MEETING: Lloyd Carpenter presented a list of
candidate topics for SDST presentation at the MODIS Science Team
Meeting. Liam Gumley will prepare MAS Level-1B processing information
for Mike King to include in his presentation.

In connection with the discussion of MODIS Image Registration as a
topic, the possibility of having a Level-1C (image registered) product
was considered.

ACTION ITEMS:

05/03/91 [Lloyd Carpenter and Tom Goff]: Prepare a Level-1
processing assumptions, questions and issues list, to be

distributed to the Science Team Members and the MCST for comment.
(The overview is being revised.) STATUS: Open. Due date 06/07/91.

06/07/91 [Liam Gumley]: Speak to Alan Strahler, when he returns,
regarding his MAS requirements. (Strahler will be contacted when
he becomes available.) STATUS: Open. Due date 07/05/91

05/31/91 [Al McKay and Phil Ardanuy]: Examine the effects of
MODIS data product granule size on Level-1 processing,
reprocessing, archival, distribution, etc. (The results will be
summarized.) STATUS: Open. Due date 06/21/91

06/28/91 [Lloyd Carpenter and Tom Goff]: Prepare a detailed list
of scheduler assumptions in relation to Level-1 MODIS processing
scenarios. (Lists were provided on July 26 and August 16, 1991.)
STATUS: Open. Due date 07/26/91.

08/23/91 [Lloyd Carpenter]: Obtain a sample Data Management Plan from
Barbara Walton. (A draft copy of the EOS Project Data Management Plan
has been obtained from Ed Chang.) STATUS: Closed. Due date 09/13/91.

08/30/91 [Team]: Determine what the SDST should present at the
Science Team Meeting, and who should make the presentations. STATUS:
Open. Due date 09/06/91.

08/30/91 [Lloyd Carpenter]: Draft a schedule of work for the next 12
months. Include primary events and milestones, documents to be
produced, software development, MAS support, etc. STATUS: Open. Due
date 09/27/91.



08/30/91 [Lloyd Carpenter]: Contact Sol Broder regarding the MODIS
interface with the scheduler. STATUS: Open. Due date 09/13/91.

08/30/91 [Team]: Examine the impact of the EOSDIS scheduler
specification on MODIS processing design. STATUS: Closed. Due date
09/06/91.



